

PROGRAM OF WORKS

TITLE OF **"NextGen PLUS - Participatory Performance Testing and Validation (NGP-PPTV)". 2022WS on Irrigated**
 THE **Lowland (Inbred) Ecosystem** to be conducted at Himamaylan City, Negros Occidental with an area of 2,500
 PROJECT: **sqm from July 03, 2022 to October 10, 2022.**

ACTIVITIES	DATE JOB STARTED	DATE JOB FINISHED	NO. OF LABORER	NO. OF DAYS	TOTAL NO. OF MANDAYS
1. Field irrigation	07/03/2022	07/03/2022	1	1	1
	07/10/2022	07/10/2022	1	1	1
	07/17/2022	07/17/2022	1	1	1
	07/24/2022	07/24/2022	1	1	1
	07/31/2022	07/31/2022	1	1	1
	08/07/2022	08/07/2022	1	1	1
	08/14/2022	08/14/2022	1	1	1
2. Land preparation (plowing, harrowing (2x) and levelling)	07/04/2022	07/08/2022	2	5	10
3. Molluscicide application	07/11/2022	07/14/2022	2	4	8
4. Transplanting of seedlings of different rice	07/15/2022	07/15/2022	1	1	1
5. Herbicide application (pre-emergence)	07/16/2022	07/16/2022	6	1	6
6. Fertilizer application (basal)	07/19/2022	07/19/2022	1	1	1
7. Replanting of missing hills	07/20/2022	07/20/2022	1	1	1
8. Herbicide application (post-emergence)	07/22/2022	07/23/2022	3	2	6
9. 2nd fertilizer application	07/28/2022	07/28/2022	1	1	1
10. 3rd fertilizer application	08/01/2022	08/01/2022	1	1	1
11. Hand weeding	08/08/2022	08/08/2022	1	1	1
	08/10/2022	08/12/2022	3	3	9
12. Insecticide application	08/16/2022	08/16/2022	1	1	1
	08/23/2022	08/23/2022	1	1	1
13. Fungicide application	08/19/2022	08/19/2022	1	1	1
	08/25/2022	08/25/2022	1	1	1
14. Spot hand weeding	09/01/2022	09/02/2022	2	2	4
15. Roguing of mixed varieties per plot	09/15/2022	09/15/2022	2	1	2
	10/04/2022	10/04/2022	2	1	2
16. Harvesting and threshing of grain yield samples	10/06/2022	10/08/2022	4	3	12
	10/09/2022	10/10/2022	4	2	8
Total					84

IABEZ R. ELICAN
Project In-Charge

CORAZON A. ARROYO, Ph. D.
Chief, Research Division

PETER S. SOBREVEGA, DVM
RTD for Research and Regulations